
Monsanto Company 104(e) Response

Monsanto 2A000630

MEMORANDUM 

PREPARED FOR: Sylvia Burges/EPA Region 10 

DATE: 

COPIES TO: 

April 10, 1996 

Edwin Liu/RP 
Paul N emanic/RP 
Ed Petrie/RP 
Fred Ellerbusch/RP 
Rich T orrito/RP 
John Abrams/RP 
Tom McLaughlin/RP 
Mike Shatynski/RP 
Betsy Carlton/RP 
Buzz Rahier/RP 
Sue Hays/Hays Consulting 
Chuck Blumenfeld/Bogle & Gates 
Doug Holsten/CH2M HILL 
Howard Steeley/Ecology 
Theresa Michelsen/Ecology 
Pam Elardo/Ecology 
Peter Wright/Monsanto 
Rene Fuentes/BP A 



Monsanto Company 104(e) Response

Monsanto 2A000631

TECHNICAL STATUS REPORT 

PREPARED FOR: Sylvia Burges/EPA Region 10 

COPIES TO: 

PREPARED BY: 

DATE: 

SUBJECT: 

SITE NAME AND 
LOCATION: 

REPORTING 
PERIOD: 

PROJECT: 

Byung Maeng/Ecology 

Liz Luecker/CH2M HILL 

April 10, 1997 

Rhone-Poulenc Monthly Status Report 

Rhone-Poulenc lnc./Seattle Plant 
Tukwila, WA 

March 1 through March 31, 1997 

136734.Pl.ZZ 

ClfMH/Ll 

Following is CH2M HILL's technical status report summary for the RCRA Corrective Action 
Project at Rhone-Poulenc's (RP) Seattle Plant. This status report summarizes activities 
implemented and planned for this Corrective Action project and is intended to be transmitted 
to U.S. EPA Region 10 in fulfillment of the monthly progress reports required in Consent 
Order No. 1091-11-20-3008(h). 

Progress Made This Reporting Period 

Task Pl-Project Management 

The EPA status report was faxed to EPA on March 10 and mailed to the distribution on the 
same day. 

Task A2-Applicable Regulations and Permits 

The Dangerous Waste Annual Report was sent to Ecology on March 3. 

Task A3-lnterim Measures 

A report documenting the compressor pad excavation, the PCB ditch excavation, sewer 
cleaning, and disposal of associated waste streams is currently being developed by Terra 
Nova Environmental Sciences and CH2M HILL. 
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Task RI-Risk Assessment/Media Cleanup Standards Report 

Edwin Liu/RP, Betsy Carlton/RP, Paul Nemanic/RP, Sue Hays/Hays Consulting, Liz 
Luecker/CH2M HILL, Doug Holsten/CH2M HILL, Gary Hickman/CH2M HILL, and Donna 
Dehn/Health/Sciences Consulting met with Sylvia Burges/EPA 10, Rene Fuentes/EPA 10, 
and Neil Morton/PRC on March 19 to discuss the RA/MCS report. EPA's draft comments 
on the RA/MCS were discussed. These sets of comments were prepared by Neil 
Morton/PRC, Rene Fuentes/BP A 10, and Marcia Bailey/EPA 10. 

Since the RA/MCS shows that there is no threat from the site, the Corrective Measures Study 
(CMS), required by the AOC, is not needed. RP proposed installing a few more monitoring 
wells and monitoring for a limited number of constituents to provide more evidence that the 
plume is stable. RP agreed to prepare a work plan proposing the location and number of 
planned wells, the constituents to be monitored, the frequency of monitoring, and the criteria 
for discontinuing monitoring. This work plan will be prepared and submitted either with or 
just prior to submittal of the final RA/MCS report. 

Deliverables Submitted 

The Dangerous Waste Annual Report was submitted to Ecology on March 3. 

The February Progress Report was submitted to U.S. EPA on March 10. 

The minutes of the March 19 meeting were mailed to EPA and Ecology on March 31. 

Progress Planned For Next Reporting Period 

Task A2-Applicable Regulations and Permits 

Leasing Arrangements. 

The PCB ditch area will be paved by Lakeridge Paving once excavation of contaminated soils 
is complete and EPA approves the Interim Measures report. 

The soil and shrubbery Northwest Container Services' contractor removed from the area near 
the Facility's North Road, near the entrance (in RFI investigation Areas BG and A3) and from 
south of the laboratory building (in Area A3) is still being stockpiled on site. The soil was 
placed in two dirt piles ( approximately 10 cubic yards) located at the northwest comer of the 
laboratory building and in a third pile located southwest of the laboratory building 
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(approximately 100 cubic yards). Northwest Container will dispose of this soil as non
hazardous based on past sampling data. 

Task Rl-Risk Assessment/Media Cleanup Standards Report 

Sylvia Burges/EPA 10 will check with EPA staff to determine what needs to be done with the 
AOC so that monitoring of the plume is the next step, rather than the CMS required by the 
AOC. She will not send EPA's final comments on the RA/MCS report until this is 
established. 

Task SJ-Miscellaneous Support 
Database 

The CH2M HILL database manager will work with EPA lO's database manager to make sure 
that the data format he has is the format he needs. 

Well Installation and Monitoring Work Plan 

RP will develop an approach and outline for and will prepare the work plan. 

Drum Disposal. 

A total of 14 drums of wastes are on site. The wastes include: 

• 11 partial drums of wash water from cleaning the API separator and the storm 
water tank, 

• 2 drums of used activated carbon, and 
• 1 drum of used filters 

The remaining water in the drums contains higher concentrations of sediments. This water is 
being allowed to stand to allow solids to settle. The supernate will be transferred to the 
mobile holding tank and filtered through one-micron filters. The filtrate will be analyzed for 
copper by Sound Analytical and discharged to Metro. 

Filtering cannot be completed until the filtering apparatus is repaired. The apparatus was 
damaged by Northwest Container Services. The repairs should be completed in April. 
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Outfall 4 Wash Water in Aluminum Tank. 

Approximately 1,000 gallons of outfall 4 wash water and sludge are in the aluminum tank. 
The water in the aluminum tank will be filtered on site through one-micron filters and 
discharged to Metro, provided it meets Metro's discharge parameters. Sludge in the tank will 
be removed, solidified, and landfilled at the Waste Management, Inc., hazardous waste 
facility in Arlington, OR. 

rhone-p/MSR/03-97 EPA 
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